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W.T. RicH CompPANY, INC.

Daily Tasks | Week of 4/26/21

Activities grouped by area. Work may occur in adjacent floors simultaneously due to
the nature of chase/riser work. Locations in BOLD are an estimate of how the work

progresses, pending productivity and unforeseen conditions or conflicts.

e Monday

(0]

Coring masonry wall penetrations.
=  Basement 107 Electrical/IT
= 2" Floor — City Council Admin/Closet/Vault

0 Electricians pulling wire at basement hallway.

0 Electricians taking down Electric chases in room 102 Payroll & City Council Admin office.

0 Electricians to continue Fire Alarm ceiling holes on all floors that have a devices, in offices
that are occupied on all floors. High traffic areas will be done 5am-8:30, work will
continue till 1:30pm, from top-down. 3" Floor, 2™ Floor primarily. Time per space to
vary.

0 Exploring Branch circuits and Identifying circuit breakers as needed throughout building
electric panels.

0 Installing Electric Panels & Feeders @ Basement Electric room, 2" Floor Payroll & 3™
Floor Women’s Bathroom.

0 Hammer drilling penetrations in Corridors on all floors.

0 HVAC to finish running pipes through EAST Chase, working in two adjacent floors at any
given time, from bottom-up. (3™ Floor Small Law Office & Attic).

0 HVAC to start insulating EAST Chase, from bottom-up (1% Floor Purchasing/Paper Closet).

0 HVAC to start running pipes through WEST Chase, working in two adjacent floors at any
given time, from bottom-up. (Basement Janitor Closet, 1 Floor City Manager Vault, 2"
Floor Men’s Bathroom Vestibule, 3™ Floor Employee Benefits & Attic).

0 WTR Carpentry to close in pipe penetrations.

0 WTR Carpentry to construct temporary office space in basement.

e Tuesday
0 Coring masonry wall penetrations.
=  Basement 107 Electrical/IT
= 2" Floor — City Council Admin/Closet/Vault

0 Electricians pulling wire at basement hallway.

0 Electricians taking down Electric chases in room 102 Payroll & City Council Admin office.

0 Electricians to continue Fire Alarm ceiling holes on all floors that have a devices, in offices
that are occupied on all floors. High traffic areas will be done 5am-8:30, work will
continue till 1:30pm, from top-down. 3" Floor, 2™ Floor primarily. Time per space to
vary.

0 Exploring Branch circuits and Identifying circuit breakers as needed throughout building

electric panels.
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Installing Electric Panels & Feeders @ Basement Electric room, 2" Floor Payroll & 3™
Floor Women’s Bathroom.

Hammer drilling penetrations in Corridors on all floors.

HVAC to finish running pipes through EAST Chase, working in two adjacent floors at any
given time, from bottom-up. (Attic).

HVAC to start insulating EAST Chase, from bottom-up (1% Floor Paper Closet, 2" Floor
Mayor’s Office).

HVAC to start running pipes through WEST Chase, working in two adjacent floors at any
given time, from bottom-up. (BasementdaniterCloset, 1% Floor City Manager Vault, 2™
Floor Men’s Bathroom Vestibule, 3™ Floor Employee Benefits & Attic).

Close in pipe penetrations.

WTR Carpentry to construct temporary office space in basement.

e Wednesday

0 Electricians pulling wire at basement hallway.

0 Electricians taking down Electric chases in room 102 Payroll & City Council Admin office.

0 Electricians to continue Fire Alarm ceiling holes on all floors that have a devices, in offices
that are occupied on all floors. High traffic areas will be done 5am-8:30, work will
continue till 1:30pm, from top-down. 3" Floor, 2™ Floor primarily. Time per space to
vary.

0 Exploring Branch circuits and Identifying circuit breakers as needed throughout building
electric panels.

0 Installing Electric Panels & Feeders @ Basement Electric room, 2" Floor Payroll & 3™
Floor Women’s Bathroom.

0 Hammer drilling penetrations in Corridors on all floors.

0 HVAC to start insulating EAST Chase, from bottom-up (2" Floor Mayor’s Closet. 3™ Floor
Law Office — early mornings.)

0 HVAC to start running pipes through WEST Chase, working in two adjacent floors at any
given time, from bottom-up. (BasementdanitorCloset—1% FloorCity-Manager\ault, 2™
Floor Men’s Bathroom Vestibule, 3 Floor Employee Benefits & Attic).

0 WTR Carpentry to close in pipe penetrations.

0 WTR Carpentry to construct temporary office space in basement.

e Thursday

0 Electricians pulling wire at basement hallway.

0 Electricians taking down Electric chases in room 102 Payroll & City Council Admin office.

0 Electricians to continue Fire Alarm ceiling holes on all floors that have a devices, in offices
that are occupied on all floors. High traffic areas will be done 5am-8:30, work will
continue till 1:30pm, from top-down. 3" Floor, 2" Floor primarily. Time per space to
vary.

0 Exploring Branch circuits and Identifying circuit breakers as needed throughout building
electric panels.

0 Installing Electric Panels & Feeders @ Basement Electric room, 2" Floor Payroll & 3™
Floor Women’s Bathroom.

0 Hammer drilling penetrations in Corridors on all floors.
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NO INSULATION ON THURSDAY

HVAC to start running pipes through WEST Chase, working in two adjacent floors at any
given time, from bottom-up. (BasementdanitorCloset 1 ' 20
FloorMen’s-Bathroom-\estibule, 3™ Floor Employee Benefits, Attic & Print Shop).

WTR Carpentry to close in pipe penetrations.

WTR Carpentry to construct temporary office space in basement.

Electricians pulling wire at basement hallway.

Electricians taking down Electric chases in room 102 Payroll & City Council Admin office.
Electricians to continue Fire Alarm ceiling holes on all floors that have a devices, in offices
that are occupied on all floors. High traffic areas will be done 5am-8:30, work will
continue till 1:30pm, from top-down. 3" Floor, 2" Floor primarily. Time per space to
vary.

Exploring Branch circuits and Identifying circuit breakers as needed throughout building
electric panels.

Installing Electric Panels & Feeders @ Basement Electric room, 2" Floor Payroll & 3™
Floor Women’s Bathroom.

Hammer drilling penetrations in Corridors on all floors.

HVAC to start insulating EAST Chase, from bottom-up (2" Floor Mayor’s Closet. 3 Floor
Law Office — early mornings, and 1% Floor City Manager’s Vault.)

HVAC to start running pipes through WEST Chase, working in two adjacent floors at any
given time, from bottom-up. (BasementdanitorCloset 1 ' 204
FoorMer'sBathroom-\estibule 3% FloorEmployeeBenefits Attic & Print Shop).

WTR Carpentry to close in pipe penetrations.

WTR Carpentry to construct temporary office space in basement.



